Foreword - This Second Revised Delivery Agreement (DA), was approved by the Welsh
Minister on 9th October 2020, and contains the ‘Timetable’ for the production of the Torfaen
Replacement LDP and a ‘Community Involvement Scheme’ (CIS) which sets out how and
when stakeholders and the community can get involved with the preparation of the Plan.
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1.0

INTRODUCTION

1.1

The Planning and Compulsory Purchase Act 2004 requires local authorities to
produce a Local Development Plan (LDP) for their area and also to prepare a
Delivery Agreement which consists of a Community Involvement Scheme and a
Timetable for preparing the LDP. The Delivery Agreement must be approved by the
Council and then agreed by the Welsh Government before an LDP can be started.

1.2

A full review of the first Torfaen Local Development Plan (2006-2021) has been
undertaken, the findings of which are set out in the LDP Review Report available on
the Council’s website via the link at https://www.torfaen.gov.uk/en/RelatedDocuments/Forward-Planning/Local-Development-Plan-Review/Torfaen-LDPReview-Report.pdf:

1.3

The conclusion of the LDP Review Report is that Torfaen County Borough Council
prepare a replacement LDP following the full revision procedure.

1.4

The adopted Torfaen LDP (2013) remains extant and will continue to provide the
policy framework for the determination of planning applications until replaced by the
RLDP in accordance with the Ministers letter dated 24th September 2020.

1.5

Work on consultation related to the Replacement LDP was paused when the Covid19
lockdown commenced in March 2020. This revised Delivery Agreement has had to
be amended from the preceeding agreed DA of 17th March 2020 to take account of
the new timetable and CIS required by the changes necessitated by the Covid 19
pandemic.

1.6

The Covid-19 virus will necessitate alternative means of engagement are put in place
and this DA details how these are intended to be applied. Continuing uncertainty and
adaption of rules of engagement necessitated by the virus are expected to continue
and so while requirements of the CIS will attempt to be complied with this may not
always be practically possible. At all times consultation and engagement will be
carried out so as to not likely to prejudice any person’s opportunity to be involved in
the process.

1.7

The Council will adhere to the Government Regulations regarding COVID-19; this
includes social distancing and seeking innovative methods to consult during this time.
Should additional opportunities arise during the plan preparation process especially
where restrictions continue to be lifted, the Council will endeavour to respond to
these.
Purpose of this Delivery Agreement

1.8

The Delivery Agreement is a succinct public statement that contains two key parts:
A Timetable for preparing an LDP or a Revision of an LDP following a review (see
section 2 below) and; the Community Involvement Scheme (CIS), setting out how
and when stakeholders and the community can contribute in the plan preparation,
development, monitoring and review (see section 3 below).

1.9

Torfaen County Borough Council (TCBC) adopted the existing Torfaen LDP on 3 rd
December 2013. Once completed and adopted by a Council resolution, the
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replacement LDP will become the Adopted Torfaen LDP and form the basis for
determining planning applications.
1.10 Delivery of the Plan in accordance with the Delivery Agreement will be one of the
tests of the plan when examined by the Planning Inspectorate.
1.11 The Delivery Agreement is being prepared in accordance with the Welsh
Governments Local Development Plan Manual - Edition 3 (2020) and The Town and
Country Planning (Local Development Plan) Regulations 2005 (as amended).
1.12 The original Delivery Agreement has been subject to:  Consultation with the specific consultation bodies in the preparation of the
timetable; and
 Consultation with general consultation bodies with an interest in land use policies,
in the preparation and approval of the community involvement scheme.
Due to the unprecedented circumstances surrounding the Covid 19 virus the
timetable and CIS have had to be adapted. Principles of consultation have remained
the same but time periods for consultation will look to be extended.
Consultation bodies have been notified of the new delivery agreement and the
potential need to amend working practices around engagement methods. Any
additional requirements from consultation bodies will be attempted to be complied
with. The means and methods of consultation around electronic engagement are
maintained and direct methods of engagement will be continued where possible with
the underlying principle that consultation will be carried out so as to not likely to
prejudice any person’s opportunity to be involved in the process.
Details of Specific and General Consultation bodies are included in Appendix A.
1.13 Following agreement of the Delivery Agreement by the Welsh Government this DA
has been published and made available on the Council’s website.
The Purpose of the LDP and context for its preparation
1.14 The Planning and Compulsory Purchase Act 2004 requires Torfaen County Borough
Council to prepare a LDP which sets out the Council’s objectives and priorities for
the development and use of land within Torfaen and its policies for implementing
them. Through the LDP the Council will seek to : 







facilitate Sustainable Development by preparing and monitoring the LDP through
a process that integrates Sustainability Appraisal, (incorporating Strategic
Environmental Assessment (SEA) requirements), with plan making;
base LDP production on early and effective community involvement, to consider
a wide range of views, with the aim of building a broad consensus on the strategy
and policies for LDPs;
ensure policy integration by producing LDPs that are internally consistent and
integrated with other main policies and strategies at national, regional and local
level;
deliver a fast and responsive approach to plan-making and regular strategic
monitoring and review to enable plans to better reflect changing circumstances.

Torfaen RLDP: Second Revised Delivery Agreement - Approved 9th October 2020

4





make plans that are strategic, concise and distinctive in setting out how an area
will develop and change, based on a robust understanding of relationships
between places, including across administrative boundaries;
deliver sustainable development, taking account of infrastructure requirements,
availability of resources, viability and market factors.

1.15 The revision of the LDP will have regard to relevant European Directives; national
legislation, policy, plans and guidance; and regional and local plans and strategies.
In particular, consideration will be given to how the replacement LDP can
complement Torfaen’s current Well-being Plan, by providing the land use expression
of a shared vision of how the County Borough will change.
Sustainability Appraisal incorporating SEA
1.16 The Planning and Compensation Act 2004 and the Well-being of Future Generations
(Wales) Act 2015 requires authorities to prepare LDPs with the objective of
contributing to the achievement of sustainable development. Planning Policy Wales
stresses the presumption in favour of sustainable development and Local Planning
Authorities should ensure that the plan and proposals deliver sustainable
development for the wellbeing of all.
1.17 Sustainability Appraisal and Strategic Environmental Assessment will play an
important part in demonstrating that the RLDP is ‘sound’ by ensuring that it reflects
sustainable development objectives. It will contribute to the reasoned justification of
policies.
1.18 A Sustainability Appraisal, incorporating a Strategic Environmental Assessment will
be an integral element of every stage of plan preparation including evidence
gathering, identifying issues, setting objectives, evaluating options and consultation.
Together they help to achieve relevant environmental, economic, social and cultural
objectives.
1.19 To be most effective in ensuring that decisions at each stage accord with sustainable
development principles, Sustainability Appraisal should be fully integrated into the
plan making and monitoring process. The Authority should identify a clear set of
integrated objectives with which to evaluate alternative policies (where appropriate),
proposals and locations for development so that it is clear from the process how and
why particular options have been chosen.
Habitat Regulation Assessment (HRA)
1.20 Part 6 Chapter 8 of the Conservation of Habitats and Species Regulations 2010
requires the screening and appropriate assessment of a plan in order to ascertain
whether it is likely to have a significant effect on the integrity of European protected
sites, such as a Special Area of Conservation, a Special Protection Area and a
Ramsar (Wetlands) site. A screening assessment for the replacement LDP will be
undertaken in the first instance, followed by an appropriate assessment if necessary.
HRA will be undertaken alongside SA/SEA to ensure an integrated approach to
assessment. It is intended the process will run concurrently with the plan making
process and form an iterative part of plan preparation.
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Well-being of Future Generations Act
1.21 The Well Being of Future Generations (Wales) Act (WBFG) gained Royal Assent in
April 2015. The Act aims to make a difference to lives of people in Wales in relation
to seven well-being goals and also sets out five ways of working. The seven wellbeing goals relate to; a prosperous Wales, a resilient Wales, a healthier Wales, a
more equal Wales, a Wales of cohesive communities, a Wales of vibrant culture and
Welsh language, and, a globally responsible Wales. The five ways of working are
long-term, integration, involvement, collaboration and prevention. Given that
sustainable development is the core underlying principle of the LDP (and SEA), there
are clear associations between both the RLDP and the WBFG Act. As a requirement
of the Act a Local Well-being Plan (LWBP) must be produced and this has now been
finalised (2018). This plan looks at the economic, social, environmental and cultural
well-being of the county and will have clear links with the RLDP. Both the WBFG Act
and the LWBP will be considered fully throughout the preparation of the replacement
LDP, which will follow the five ways of working.
Format of the RLDP
1.22 The RLDP is intended to be clear, transparent, concise, accessible to the public and
able to be reviewed in the future. The plan will not repeat national planning policy
and will focus on the issues which are specifically relevant to the plan area. The
proposed format of the RLDP is as follows: 








Introduction;
Strategy (vision, strategic issues, key policies and monitoring targets etc.);
Area-wide policies for development, need for Section 106 agreements;
Allocations of land;
Area-Specific policies and proposals for key areas of change or protection;
Succinct reasoned justification to explain policies and to guide their
implementation;
Proposals Map on a geographical base; and
Monitoring framework: including monitoring targets and indicators.

1.23 TCBC must submit the RLDP for independent examination and this involves sending
the Deposit RLDP, accompanying documents and representations made to the
Welsh Government and to the Planning Inspectorate. The examination of a RLDP is
an independent process for determining whether it is fundamentally ‘sound.’ In
assessing the ‘soundness’ of the RLDP, the inspector must have regard to the
evidence submitted with the plan and the representations received at the Deposit
stage. The Inspector’s overall aim will be, wherever possible, to get the RLDP to the
stage where it is ‘sound’ and can be safely adopted.
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2.0

TIMETABLE

2.1 The Council has produced a timetable detailing the various stages of the preparation
of the RLDP and how the process of plan preparation will be project managed and the
resources required at each stage. This process has two stages: Definitive Stage - provides information on the RLDP timetable up to and including
the Deposit Plan stage. While Covid-19 has introduced some uncertainty into
future arrangements this stage is under the control of the Council and every effort
will be made to adhere to and avoid deviations from the approved timetable. Where
deviations are necessary they will be accounted for, identified, explained and
justified by the Council.
 Indicative Stage - is in the Post Deposit period. The Council has less control over
the process at this stage as it is dependent on many factors beyond the Council’s
control, such as the number of deposit representations made and the requirements
of the independent Planning Inspector. Offices will define the indicative timetable
within 3 months of the close of the 6 week deposit period.
2.2 Key Stage Timetable - Figure 2.1 below outlines the Council’s revised timetable for
the ten key stages in preparing the RLDP. A more detailed timetable is provided in
Figure 2.2 below.
Figure 2.1 - Key Stage Timetable (Including key participation dates*)
Stage Stage Description
Timescale
1
Review of LDP
Dec 17 - Apr 18
2
Produce Original Delivery Agreement
Jan 18 - Jun 18
DA submission / agreement,
Jun 18
3
Review & Update Evidence Base
Mar 18 - Sep 20
4
Pre-Deposit Participation
Mar 18 - Mar 20
Call for Candidate Sites*
Aug 18
Engagement on RLDP Vision and Objectives*
Nov 18
Engagement on Strategic Options*
Jul 19
5
Pre Deposit Public Consultation - Preferred Strategy
Oct 20 - Jun 21
Consultation on Preferred Strategy*
Oct / Dec 20
6
Statutory Deposit of Proposals
Jul 20 - Nov 21
Consultation on Deposit Plan*
Jul / Sep 2021
7
Submission to the Welsh Government
Dec 2021
8
Examination of the RLDP*
Mar / May 22
9
Receipt of Inspector’s Report
Sep 22
10
Adoption of RLDP
Oct 2022
11
RLDP Annual Monitoring Report
Oct 2023
2.3 Definitive and Indicative Stages - As stated in paragraph 2.1 above the RLDP the
timetable has two stages: the ‘Definitive Stage’ (Stages 1-5) and the ‘Indicative Stage’
(Stage 6-10).
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Figure 2.2 - Timetable for the Torfaen Local Development Plan Review
Key
LDP Work Preparation
LDP Preparation Consultation
LDP Reporting - Decision Making

July-19

June-19

8

May-19
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Apr-19

8

Mar-19

7

Feb-19

Stage 2

Jan-19

3
4
5
6

Dec-18

2

Nov-18

Stage 1
1

Oct-18

Sept-18

Aug-18

July-18

June-18

May-18

Apr-18

Mar-18

Feb-18

Definitive Stage

Produce Delivery Agreement (Reg. 9)
Prepare Draft DA - Timetable and CIS
Council approval to consult on Delivery
Agreement
Consult on Draft DA
Full Council Approval of DA (26.06.18)
Submit Draft DA to WG
Welsh Government agree DA
Review & Update Evidence Base for
RLDP & SA/SEA (Pre Reg. 14)
Review and updating of Evidence Base
Review of SA Baseline Information and
SA Framework

Stage

Jan-18

Stage - Statutory Instrument

Acronyms
WG - Welsh Government
Draft DA - Draft Delivery Agreement
CIS - Community Involvement Scheme
SA / SEA - Sustainability Appraisal / Strategic Environmental Assessment
ISA - Integrated Sustainability Appraisal (incorporating SA/SEA, Equalities Impact
Assessment (EqIA), Health Impact Assessment (HIA), Welsh Language Impact
Assessment (WLIA) and Well-being of Future Generations Assessment (WBFGA))
HRA - Habitats Regulations Assessment
PINS - Planning Inspectorate

Mar-20

Feb-20

Jan-20

Dec-19

Nov-19

Oct-19

Sept-19

9

Aug-19
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July-19

Definitive Stage

Pre Deposit Participation (Reg. 14) Stage 3
Initial Call for Candidate Sites
9
Assessment of Candidate Sites Initial Assessment / Sift (Non
10
Starters)
Further
Detailed
Assessment
Review and Identification of Vision,
11
Objectives and Issues
Stakeholder engagement on RLDP
12
Vision, Objectives and Issues
Produce Draft SA Scoping Report
13
Consult Consultation Bodies on Draft
14
SA Scoping Report
Preparation of Strategic Options
15
Consultation on Strategic Options
16
Preparation of Preferred Strategy
17
Preparation of Initial Sustainability
18
Appraisal Report (ISA) and HRA
Report Preferred Strategy to Full
19
Council

June-19

May-19

Apr-19

Mar-19

Feb-19

Jan-19

Dec-18

Nov-18

Oct-18

Sept-18

Aug-18

July-18

Stage

June-18

Stage - Statutory Instrument

Jun-21

May-21

Apr-21

Mar-21

Feb-21

Jan-21

Dec-20

Nov-20

Stage

Oct-20

Stage - Statutory Instrument

Definitive Stage

Pre Deposit Public Consultation (Reg.s 15/16) - Preferred Strategy
Stage 4
Pre Deposit Public Consultation on Preferred Strategy, Vision, Strategic Options &
20
Key Policies
Consultation on Initial Sustainability Appraisal Report (ISA)
21
Assess outcome of Preferred Strategy & CSAR, Consultation & prepare Report of
22
pre-Deposit Consultation (Initial Consultation Report and Report of ISA Consultation)
Finalise Assessment of Candidate Sites - Stage 2 Assessment
23
Finalise Background Papers and evidence base
24
Finalise Habitats Regulation Assessment
25
Finalise ISA Report
26
Produce Deposit Plan
27
Report to Members
28

Nov-21

10

Oct-21
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Stage 5
29
30
31

Sep-21

Definitiv
e Stage

Statutory Deposit of Proposals (Reg. 17)
Consultation on Deposit Plan, ISA Report & HRA
Assess outcome of consultation & prepare Recommendations Report on representations received
Report to Members

Aug-21

Stage

Jul-21

Stage - Statutory Instrument

Oct-23

Oct 22

Sep-22

11

Aug-22
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Jul-22

35
Stage 8
36
Stage 9
37
Stage 10
38

Jun-22

34

May-22

Stage 7
33

Apr-22

32

Mar-22

Stage 6

Feb-22

Jan-22

Indicative Stage

Submission to the Welsh Government (Reg. 22)
Submit RLDP, Environment Report & Consultation Statement to
WG/PINS
Examination of the RLDP (Reg. 23)
Pre-Examination Meeting (8 weeks after submission)
Examination Hearings into RLDP Soundness (14 weeks after
submission)
Preparation of Inspector's Report
Receipt of Inspector's Report (Reg 24)
Receive & Process Inspector's Report
Adoption of RLDP (Reg 25)
Adoption of RLDP & Publication of Inspector's Report
Annual Monitoring Report (AMR)
Submit RLDP Annual Monitoring Report to WG

Stage

Dec-21

Stage - Statutory Instrument

Resources
2.4 The Head of Planning and Development will be responsible for the overall delivery of
the replacement LDP, while the Principal Officers in Planning Policy and
Implementation Team (PPI) will lead on the day-to-day project management of the
plan’s preparation and delivery.
2.5 The staff resources available within the Planning Policy and Implementation Team are
set out in Figure 2.3 below. Due to the multifaceted and detailed nature of the plan
this team will coordinate and secure additional support from other specialist officers
within the Council to assist in developing and taking the plan through the preparation
process.
Figure 2.3 - Staff Resources
Principal Planning Officers x 2
Senior Planning Officers x2
Administrative Support Officer (as required)
2.6 The Council recognises that additional specialist services will also be required in order
to establish a robust evidence base which will inform the preparation of the plan. An
assessment has been made of which elements of plan preparation are likely to need
external consultant or additional internal officer support and the council will need to
ensure resources are made available to deliver the plan within the specified timescale.
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3.0

COMMUNITY INVOLVEMENT SCHEME (CIS)

3.1

This sets out the Council’s principles, strategy and process for proactively engaging
the community throughout the Replacement Local Development Plan (LDP) process.
Early community engagement and consensus building will be an important element
of the new RLDP, in order to meet Welsh Government (WG) principles. The five ways
of working prescribed by the Well Being of Future Generations (Wales) Act are
integral to the CIS, namely long term, integration, involvement, collaboration and
prevention.

3.2

Due to the Covid-19 virus many public buildings have been temporarily closed, and
stakeholders’ ability to attend consultation events has been constrained. For these
reasons, the CIS has had to be adjusted in light of the latest Government advice and
social distancing principles to enable plan preparation to progress.
Welsh Government in their letter of 7th July 2020 to Local Authority Leaders and
Chief Executives National Park Authority Chief Executives states:
“Regulation 9(6) of The Town and Country Planning (Local Development Plan)
(Wales) Regulations 2005 states that an LPA need not comply with a particular
requirement of its CIS if it has reasonable grounds to believe it is not likely to
prejudice any persons opportunity in the exercise of the LPAs functions under
Part 6 of the PCPA 2004 if it does not comply with that requirement. The Covid19 virus is considered to be a reasonable reason, provided alternative means
of engagement are put in place and communicated to all concerned.”

3.3

Due to the unprecedented circumstances surrounding the Covid 19 virus the CIS
has had to be adapted from the original DA. Principles of consultation have remained
the same but methods and time periods for consultation have been amended.
The means and methods of consultation around digital engagement are maintained
and direct methods of engagement are proposed to be adapted to comply with social
distancing where possible. While some previous methods of consultation have had
to be curtailed or adapted, new practice detailed (which is continually evolving) will
be designed with the underlying principle that consultation and engagement will be
carried out so as to not likely to prejudice any person’s opportunity to be involved in
the process.

3.4

The Community Involvement Scheme has been adapted to respond to the COVID19 Pandemic. The Council will adhere to the latest Government guidelines and
Regulations in terms of its consultation methods such as social distancing rules. The
LPA will endeavour to engage the community in innovative ways and will keep the
methods under review as the plan preparation is undertaken.

3.5

Due to the current situation with COVID-19 some methods of involvement and
consultation such as meetings in person and workshops may not be possible or need
greater consideration of how they will be organised, to ensure that Government
COVID-19 regulations are met. The Council will explore ways of doing this, and these
methods will be reviewed as Government guidance changes.

Torfaen RLDP Second Revised Delivery Agreement - Approved 9th October 2020

13

3.6

Aims of Community Involvement in Local Development Plan
A main objective of the LDP system is to improve the quality of stakeholder and
community involvement in plan-making. Early and continuous community
involvement is important in handling contentious issues and resolving conflicts at the
earliest opportunity. It can also help identify common ground and shared goals.

3.7

Torfaen’s CIS will be based on the following five objectives. These objectives set out
what we will aim to do to fulfil our vision of engaging people and organisations in
planning Torfaen’s future:
a) to help make the planning system transparent, by making plans, policies,
development proposals and planning decisions available in a form which is easily
understood and accessible;
b) to promote participation and involvement by presenting clear opportunities for
people to make their views known and to take part in the planning process
especially considering the constraints imposed by the covid-19 virus and the
requirement for social distancing.
c) to make the planning system accessible, by removing barriers to involvement
and by reaching out to groups that have been less engaged in the past; and
d) to be accountable, by clearly identifying decision-makers and processes and
ensuring that people get feedback about progress and outcomes.
e) To be flexible to the requirements of stakeholders within the context of the covid19 virus ensuring that everyone can engage with the planning process.

3.8

Principles of Community Involvement
Some basic principles can be set out which create a foundation for good practice in
public consultation. By applying these principles, Torfaen should achieve its
objectives set out above.
1) A culture of engagement - People should know that they are welcome to take part
in the planning process and that decision makers are really interested in their
views.
2) Frontloading - The community should be involved at an early stage in the
preparation of local development plan documents.
3) Continuing involvement - The community should continue to be involved
throughout the process of preparing local development documents.
4) Reaching out - Methods used to encourage involvement should be appropriate
to people’s experience and needs.
5) Fit for purpose - Arrangements for consultation need to be fit for purpose and
capable of being resourced.
6) Clarity - The planning process should be clear, so that people are able to
participate in a timely and effective manner.
7) Formal representations - There should be opportunity to be consulted and make
representations on formal proposals. It is a statutory requirement set out in
regulations, representing the minimum in terms of community involvement, to
provide the opportunity to be consulted and make representations on formal
proposals.
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3.9

These principles have come from the Torfaen Strategic Engagement Group and
Torfaen Citizen Engagement Toolkit. This toolkit details principles, guidelines and
standards in relation to managing and carrying out effective community involvement.
Easy Read Documents

3.10

To assist with clarity and inclusiveness, the Delivery Agreement and key consultation
documents at the Preferred Strategy and Deposit Plan stages will be produced in an
‘Easy Read’ format. This will enable a wider section of the population to understand
and get engaged in the RLDP process.
Process of Community Involvement

3.11

The Council is a caring and customer focused organisation and fully recognises the
importance of community engagement. Through the plan preparation process we will
seek to understand and respond to customer needs through continuous consultation.
We will attempt to actively forge and maintain effective links and structures with all
stakeholders in our aim to achieve this.

3.12

The CIS will provide the framework for everyone with an interest in the future of
Torfaen and consequently the RLDP process to become actively involved in its
preparation.

3.13

To ensure the process is inclusive an important part of the CIS will be to establish
measures and procedures to enable every person or group, regardless of their
background to have their say in the plan process and the decisions which affect
them.

3.14

It is anticipated that the existing consultation work of the Strategic Engagement
Group will help inform the RLDP. This group will assist to coordinate consultations
on the Torfaen RLDP with those of the other projects, in particular, the Well-being
plan.

3.15

A range of methods of community involvement are likely to be used through the plan
preparation process and these will be designed to facilitate efficient and effective
consultation and participation whilst also taking account of the new constraints
imposed by the Covid-19 virus. Where practical and appropriate independent
facilitators and other council officers will be utilised to run appropriate community
involvement structures such as Workshops and Focus Groups as well as utilising
other methods such as letters, draft documents, social media, public meetings,
exhibitions and web-based consultation.

3.16

Through structured engagement and active involvement of the community and all
interested parties in the development process the aim is to attempt to build
consensus around a coherent strategy for the future of Torfaen.

3.17

Consensus building will be facilitated / assisted through the establishment and
sharing of a common information base for the key issues from the outset.

3.18

Forums and methods for sharing information, establishing common ground, agreeing
the requirement for further intelligence will all be part of the CIS which will foster
consensus building. Where differences of opinion do occur the sharing and explicit
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nature of the information provided will enable opposing viewpoints to be understood
and respected.
3.19

Key Stages in Plan preparation giving opportunities for Community Involvement and
Consensus Building.
The Stages below are a summary of community involvement phases in the plan
preparation process. How these are scheduled is included in the timetable detailed
in Part 2. A more detailed analysis of the stages including key actions, groups
involved, methods of consultation and outcomes is detailed in Appendix B.

3.20

Local Development Plan Preparation and Consultation.
1. Delivery Agreement
2. Pre-Deposit Participation Regulation 14 - Engagement to review vision,
objectives and identify potential alternative strategies and plan options and help
assess these as they develop. The use of individual workshops and subgroups to
look at particular topics, issues and sites. Specific and General consultation bodies
will be included where their interests are affected and their input will allow the
development and testing of options thoroughly. Particular efforts will be made to
include a cross section of all interests including those who have not traditionally
participated in plan making. Working closely with the Engagement Group of the
Public Service Board appropriate methods for consulting the community on the
options and policies developing will be utilised. Through this process options, policies
and major sites will be subject to scrutiny and critical evaluation. As well as using the
groups/partnerships which are already in place the Council will build links with new
or emerging groups as the plan evolves. The intention is, in association with the
Engagement Team to utilise the Torfaen Peoples Panel and relevant consultation /
stakeholder bodies / groups.
3. Pre-deposit Public Consultation (Regulation 15/16) - Public Consultation of
Preferred Strategy & Options and associated SA(SEA) - The plan is developed
through structured consultation and engagement with the community and before
finalising the deposit plan the Council will publish its proposals for general public
consultation.
4. Public Consultation Representations - Assess outcome of Preferred Strategy
Consultation & prepare Report of pre-Deposit Consultation (Initial Consultation
Report and Report of SA Consultation).
5. Deposit of Proposals (Regulation 17) - Preparation and publication of Deposit
Plan - Following consideration of representations the Council will make final
amendments and hone policies and proposals. Members’ agreement will be obtained
prior to the publishing of the deposit proposals (including the RLDP, the sustainability
appraisal report and other relevant supporting documents) for the statutory 6 week
consultation period. During this time objections and supporting representations can
be made.
6. Representations on Deposit Proposals of RLDPs - Collate & provide feedback
on representations - To consider the formal representations received to the Deposit
Plan collate the responses and provide feedback.
7. Submission of RLDP to the Welsh Government (Regulation 22) - Prepare
Recommendations Report on all representations received for Submission to the
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Examination - To consider representations and alternative sites and prepare
submission to WG and PINS.
8. Independent Examination - Independent Inspector Examines Soundness of
RLDP - To undertake Examination of the plan and to analyse, clarify and defend
decisions as well as carrying out any further work requested by the Inspector.
9. Publication of the Recommendations of the Person Appointed - Receive, fact
check & Publish Binding Inspector's Report - Publish Inspectors Report
10. Adoption of the RLDP - Consider & Process Inspector's Report and formally
adopt the plan.
3.21

Decisions relating to the RLDP will be the formal responsibility of the Executive
Member for Planning & Public Protection. Formal decisions of the Executive Member
will be made in consultation with the Chief Officer Neighbourhood Services, Planning
and Public Protection. Members will be kept informed of the process through a series
of member’s seminars.

3.22

Full Council approval will be required of all stages which will be open to public
consultation including the Delivery Agreement, the Preferred Strategy and the
Deposit Plan Proposals.
Welsh Language and Bilingual Engagement

3.23

The Welsh Language (Wales) Measure 2011 place a legal duty on Councils to
ensure that people are able to access services through the medium of Welsh. The
corporate requirements of the Council and Welsh Language Standards will be
maintained at each stage of the replacement LDP. Bilingual engagement will be
carried out in the following ways:
 We welcome correspondence in both Welsh and English. Where correspondence
is received in Welsh and a reply is necessary, this will be sent in Welsh;
 All consultation letters, comments forms, public notices (including site notices)
and newsletters will be bilingual;
 Any pages on the Local Development Plan website and social media posts
published on twitter will be bilingual;
 Any public meetings will be conducted bilingually where a request has been
received 3 days prior to the meeting. Prior notification is required in order to
procure interpretation services; and
 The Adopted Replacement LDP will be available in both Welsh and English
formats.
Methods of Engagement - How Will We Involve You?

3.24

The Community Involvement Scheme (CIS) will require adjustment to take account
of the latest Government advice regarding social distancing to enable the community
involvement events to progress. Community engagement events, will have the option
of digital engagement options.

3.25

There will now be a focus on one to one sessions via computer conferencing
systems, telephone calls and an appointment based system at appropriate venues
for those who have not got access, or are unfamiliar with digital engagement
methods. We will assess the covid situation as we progress and if it is safe to do so
we will hold public consultation events utilising an appointment based system.
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3.26

We are seeking to encourage participation and engagement in the RLDP throughout
the plan preparation process. To reach as many people as possible we will seek to
publicise the LDP revision process at every stage and use different methods of
engagement to encourage participation from all groups. This will be done by:

3.27














Direct contact (i.e. by letter or e-mail, the preference of which as indicated by the
stakeholder through consultation);
Telephone
Through use of Twitter, by utilising the corporate @Torfaen council account;
Via Facebook on the official Facebook page for Torfaen Council;
Engagement with Members through member seminars, specific workshops and
in reports to appropriate Council meetings. Due to Covid-19 these meetings will
be virtual until ;
Making use of existing networks utilised by the Engagement team around the
Public Service Board and Well-being Plan such as the People’s Panel;
All RLDP information and documents will be made available on the Council’s
website, which will be updated regularly;
Deposit of formal documents at Council premises
Press releases for the local media, where appropriate;
Subject to the restrictions of Covid-19 Public information exhibitions, in
accessible locations with potential appointment based meetings; and
Site notices will be displayed regarding proposed land allocations at relevant
stages and where appropriate letters will be sent to adjacent properties
(excluding Candidate Sites submitted as these relate to submissions for
consideration rather than proposals).

Who is involved?
Individuals and interest groups
3.28

Individuals or organisations who have an interest in any stage of the RLDP can
request to be included onto the Replacement LDP Database. This database will
include members of the public, interested persons and any individual organisations
who have requested to be kept informed at each stage of the RLDP revision process.
The primary purpose of this database is to allow for those who are not included on
the Welsh Government list of consultees for Local Development Plans to be involved
and informed throughout the RLDP revision process.

3.29

Anyone can request for their details to be included on the database. Anyone who
makes representations at any of the stages of RLDP revision will be automatically
added to the database in order for them to receive updates on progress and allow
them to be adequately informed of further opportunities to participate at a later date.
It should be noted that the General Data Protection Regulation (GDPR) is now in
force from May 2018. By commenting on the RLDP, individuals and stakeholders
give their consent for their details to be held by the Council throughout the RLDP
revision process and for a period of 6 years following adoption.

3.30

It is hoped and anticipated that many individuals and groups will become involved in
the RLDP process. Anyone wishing for their details to be added to the replacement
LDP database should contact the Planning Policy and Implementation Team by
email, phone or in writing. Contact Details are include in Paragraph 3.47.
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Council Members
3.31

It is recognised that the involvement of Members of Torfaen County Borough Council
throughout the replacement LDP preparation will be of key importance. Members
have a unique position as not only do they represent the communities within their
individual ward, they also represent public interest and are involved in decisions for
the wider benefit of the County Borough as a whole. Accordingly, Members will play
an essential role in the replacement LDP process by providing information to local
residents, informing us of issues/opportunities within their local area and more
fundamentally making decisions on matters affecting the Torfaen area as a whole.

3.32

The Executive Member for Economy, Skills and Regeneration has responsibility for
the planning policy, including the replacement LDP. Liaison with the Executive
Member and all other Members is essential throughout the process. All Member
seminars will consequently be undertaken as and when deemed necessary,
particularly at key stages of the replacement LDP including but not limited to; the
Preferred Strategy, Deposit RLDP and at Adoption. Members will be fully informed
throughout the process and notified prior to every participation/consultation stage.
Town and Community Councils

3.33

Town and Community Councils cover all of Torfaen and play a key role in
disseminating information to the residents within their area on matters of local
importance and will be a key link to communities across Torfaen. Town and
Community Councils will be consulted at every stage of the RLDP revision process
and through their individual communication methods will help raise awareness of the
replacement LDP to local communities. They also have the ability to provide up to
date local information, opinions on any proposals within their areas and more
importantly are able to provide detail of any land use based aspirations they have for
their community.

3.34

Through the Planning (Wales) Act 2015 there is the potential for Town and
Community Councils to prepare Place Plans for their area. Place Plans should reflect
the aspirations of the local community whilst also making synergies with the local
planning authority’s aspirations in the Local Development Plan and Wellbeing Plan
and will be given weight in planning decisions by being adopted as supplementary
planning documents. Place Plan preparation can be aligned with the development
of the Local Development Plan and can inform and connect with the financial
mechanisms in planning such as the neighbourhood element of Community
Infrastructure Levy, and Section 106. The Local Planning Authority will endeavour to
assist Town or Community Councils who decide to pursue Place Plans to ensure
coordination and cooperation between the development of plans.
Partnership Groups

3.35

Existing partnership groups are seen as an important means of engaging the wider
community in the preparation of the replacement LDP, particularly in the early stages
of public participation when structured discussion is desirable. There are a number
of existing partnerships which can be utilised such as Community Safety and
Children and Young People through to Strategic Housing Forum and Local
Biodiversity Partnership.
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3.36

Liaison with the Torfaen Public Service Board and partners will be of particular
importance to ensure the replacement LDP aligns with the Local Well-being Plan.
We will work closely with the Council’s Strategic Engagement Team who have
experience in facilitating communications with partner organisations and the wider
community.
Businesses, Land Owners, Developers and Agents

3.37

Land and investment will be needed to implement proposals in the replacement plan
and efforts will be made to engage with the private sector business community at an
early stage. We will engage with planning agents who are regular customers of
Torfaen’s planning service. Landowners, agents and prospective developers who
wish to put land forward to be considered for development will therefore also be
included on the RLDP revision database.

3.38

The Candidate Site process will provide the opportunity for those who have an
interest in land to submit sites to be considered for development. A common
methodology is being established across the South East Wales region for local
planning authorities to utilise for their respective replacement LDPs. A Call for
Candidate Sites will be undertaken and all candidate sites will need to be submitted
via a standardised form. The form will contain the criteria required to assist in the
assessment of the suitability of sites for inclusion as potential allocations in the
replacement LDP and sites will be required to show how and when they can be
delivered. A threshold for accepting candidate sites will be set in order to ensure the
plan remains strategically focused. This threshold will be provided up front in order
to provide clarity of the process and avoid unnecessary work being undertaken for
sites that will be immediately rejected.
Additional Consultation Bodies

3.39

Appendix A provides a list of the specific and general consultation bodies along with
UK Government departments and other consultees. The specific consultees
comprise of the Welsh Government and those bodies with specific functions that
apply to the replacement Plan area including utility providers. The Authority must
also consult UK Government Departments where aspects of the plan appear to affect
their interests.
Hard to Reach Groups

3.40

Hard to reach groups and those that are seldom heard are those groups who have
not taken part traditionally in the plan preparation process. Additional effort will
therefore be required to ensure these groups are engaged in the replacement LDP
process. A flexible approach will need to be undertaken in relation to engagement
with these groups, albeit within the parameters of the specified
participation/consultation periods. Engagement with these groups may be achieved
by using existing partnerships and groups wherever possible. It is nevertheless
recognised that the very principle of a hard to reach group is that they may not be
involved in existing groups and that this may not therefore always be achievable.
Trusted intermediaries will also be used, as appropriate, in order to gain the views
of particular groups of people who do not have the confidence to engage directly in
the process.
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3.41

The following groups are identified as not having been sufficiently engaged in plan
preparation previously and will subsequently be actively encouraged to participate in
the replacement LDP process: Young People, Disabled People, Gypsy and
Travellers. This will be through mechanisms such as the Torfaen Children and Young
People's Improvement Board (CYPIB)/Torfaen Youth Council and other forums.

3.42

In particular reference to Children and Young People, this section of the population
have a right to have a say on decisions that affect them and together with the
Strategic Engagement Group it is intended to engage actively with forums and
groups representing and involving this key section of the population.

3.43

In addition to the above hard to reach groups there are other seldom heard voices
who are considered to have been under-represented previously in LDP preparation.
This includes (but is not exclusive to) those seeking affordable housing in the County,
small house-builders and small and medium-sized enterprises.
Late representations

3.44

Responses on formal stages are required by the specified deadline of the specific
consultation period in order for them to be considered. To ensure fairness and
equality for all any late comments/ representations will not be logged as ‘duly made’
as they were not made in accordance with the published timescales. There may be
exceptional circumstances where a representation is submitted late, it will be at the
Council’s discretion as to whether such late representations can be accepted.
Evidence will be required to highlight why the representation was delayed and that a
genuine attempt was made to submit within the prescribed deadline. The timescale
to produce the replacement LDP is already challenging, the acceptance of late
representations could result in further delay which would not be acceptable.
Availability of Documents

3.45

The replacement LDP documents will be made available at each of the relevant
stages. All documents will be available electronically on the Planning Policy pages
of the Council’s website:https://www.torfaen.gov.uk/en/PlanningAndDevelopment/Planningpolicy/PlanningPolicy.aspx
Electronic representation forms will also be made available during periods of
consultation. In addition to online availability, paper copies will be placed at the
following locations although access maybe restricted due to Covid-19: the Council’s Ty Blaen Torfaen offices in New Inn
 the Council’s Civic Centre in Pontypool; and
 the Council’s public Libraries in Blaenavon, Cwmbran and Pontypool.

3.46

Paper copies of documents will not generally be sent out during the RLDP process
as they will be made publicly available in the locations listed above, as well as being
made available electronically. In exceptional circumstances paper copies may be
individually provided, however this will be assessed on a case by case basis
depending on the specific needs of the relevant individual. Officers will endeavour to
ensure that copies of documents can be accessed by all.
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3.47

Contact Details
Details will be provided on how to contact the Council in relation to any consultation
phase. Comments are welcome in Welsh or English and can be e-mailed to
ldp@torfaen.gov.uk or made in writing to: Planning Policy and Implementation Team, Ty Blaen Torfaen, Panteg Way, New
Inn, Pontypool, Torfaen, NP4 0LS.

3.48

Data Protection Notice - Please note that all formal comments received cannot be
treated as confidential and will be available for public inspection (with your personal
details redacted). We will also hold your contact details on our RLDP consultation
database for the duration of the Replacement LDP preparation process; unless your
request in writing to be removed from the database and no longer receive
correspondence from the Council on the RLDP Review.
The Council as a data controller is committed to protecting your privacy when you
use our services. Details of the Council’s privacy policy and how it protects and
processes the personal data are available on the Council’s website.
https://www.torfaen.gov.uk/en/AboutTheCouncil/DataProtectionFreedomofInformati
on/DataProtection/Privacy-Notice/PrivacyNotice.aspx
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4.0 MONITORING AND REVIEW
4.1

The Delivery Agreement (Timetable and CIS) is a public document and the Council’s
Executive Member for Economy, Skills and Regeneration will have overall
responsibility in monitoring progress against the Delivery Agreement throughout the
preparation of the RLDP, to ensure that the aims and principles of the Community
Involvement Scheme (CIS) are met in line with the Timetable.

4.2

Following Submission of the Deposit RLDP, Environment Report and Consultation
Statement to the Welsh Government (expected June 2021), the ‘indicative stages’ of
the Timetable will need to be reviewed and resubmitted as ‘definitive stages’ to the
Welsh Government once the Council has entered into a Service Level Agreement
with the Planning Inspectorate.
Annual Monitoring Report

4.3

The Council will produce an Annual Monitoring Report (AMR) each year following
adoption of the plan. This will assess how effectively the policies and proposals of the
existing plan are performing and highlight any need for modifications and this in turn
will feed into the review of the Delivery Agreement. The AMR is a statutory
requirement and will also include reference to new National Planning Guidance and
any other relevant information. The AMR will cover the period 1st April - 31st March
each year; and will be submitted to the Welsh Government by 31st October. Once
produced, the AMR will be made available for public inspection and any key issues
which arise will be the subject of public consultation.
Review of the Local Development Plan

4.4

Following the adoption of the RLDP, it is intended that the review of the plan should
take place within a 4 year cycle. Although the requirement is to commence a full plan
review within 4 years of adoption, the AMR may highlight a need to do this sooner. In
particular with the potential introduction of a Strategic Development Plan (SDP) for
the Cardiff Capital Region may require an earlier review of the plan. A review of the
SA/SEA baseline information and trends will also take place and feed into the 4 year
cycle.
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Appendix A - List of Specific and General Consultation Bodies
B2 - Specific Consultation Bodies
Welsh Government
Cyfoeth Naturiol Cymru / Natural
Resources Wales
Wales and West Utilities
Western Power Distribution
Caerphilly County Borough Council
Newport City Council
Cwmbran Community Council
Community or Town Councils whose area
adjoins the County Borough boundary
Henllys Community Council
Pontypool Town Council
Hutchison 3G UK Limited
CTIL (Cornerstone Telecommunications
Infrastructure Limited (Vodaphone/O2 UK)
Mono Consultants Limited (Vodaphone/O2
UK)
Virgin Media

Dwr Cymru / Welsh Water
Network Rail Infrastructure Ltd (Western &
Wales - Property)
Aneurin Bevan University Health Board
Blaneau Gwent County Borough Council
Brecon Beacons National Park Authority
Monmouthshire County Council
Blaenavon Town Council
Croesyceiliog & Llanyrafon Community
Council
Ponthir Community Council
Airwave (A Motorola Solutions Company)
BT Local Business/Openreach
EE (Everything Everywhere includes
Orange/ T-Mobile (UK) Ltd)
National Grid
CADW

B3 - UK Government Departments
Department for Transport
Office of the Secretary of State for Wales
Home Office
Ministry of Defence
Department for Business, Energy & Industrial Strategy
B4 - General Consultation Bodies - Representing voluntary bodies, racial, ethnic,
religious, disabled, business, culture interests
Age Cymru Gwent
British Liaison Group
Scope
Disability Wales
Downs Syndrome Association
Disabled Persons Transport Advisory Comisiynydd y Gymraeg / Welsh Language
Committee
Commissioner
Ethnic Minority Foundation
Friends of Llanfrechfa Action Group
Gwent Association for the Blind
Mencap Cymru
Mind Cymru
Pantygasseg Residents Association
Action on Hearing Loss
South East Wales Racial Equality Council
Friends, Families and Travellers
Wales Council for Deaf People
Wales Council for the Blind
Disability Wales
50+ Forum
Torfaen Voluntary Alliance
Future Generations Commissioner
Equality and Human Rights Commission
Children's Commissioner
Police and Crime Commissioner
Assembly Members - Torfaen
MPs - Torfaen
Torfaen Young People’s Forum
Schools Councils
Torfaen Gypsy and Traveller Forum
Local Housing Association Youth Forums
Young Carers Forum
Torfaen Play Service
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B5 - Other Consultees
Arriva Trains Wales
British Geological Survey

British Aggregates Association
Bron Afon
Canal and River Trust
Chartered Institute of Housing Cymru
Chartered Institute of Waste Management
Wales
Citizens Advice Cymru
CLA Cymru
Community Land Advisory Service Cymru
Coleg Gwent
Community Housing Cymru
Confederation of British Industry (Cymru)
Campaign for the Protection of Rural Wales Crown Estate Office
Design Commission for Wales
Energy Saving Trust Wales
Country Landowners Association
Farmers Union of Wales
Federation of Small Businesses
Fields in Trust Cymru
Glamorgan Gwent Archaeological Trust Ltd Gwent Police
Gwent Wildlife Trust
Health and Safety Executive (Cymru)
Home Builders Federation (Cymru)
Institute of Civil Engineers (Cymru)
Institute of Directors (Cymru)
Johnsey Estate
Joint Council for Wales, SYNIAD
Keep Wales Tidy
Linc Cymru
M & G Real Estate
Melin Homes
Mineral Products Association
National Farmers Union Cymru
Pobl Group
Monmouth, Brecon and Abergavenny
Canals Trust Limited
Natural Resource Body for Wales
Newport & Gwent Enterprise Agency
One Voice Wales
Open Spaces Society
Planning Inspectorate
Planning Aid Wales
Public Health Wales
Pontypool Park Estate Office
Ramblers Cymru
Rail Freight Group
Royal Commission on Ancient and Historic Royal Institute of Chartered Surveyors
Monuments
Royal Voluntary Service
Royal Society for the Protection of Birds
Royal Town Planning Institute (Cymru)
South Wales Regional Aggregates Working
Party
Society for the Protection of Ancient South East Wales Energy Agency
Buildings
South Wales Fire Service
Sports Wales
Stagecoach Wales
Sustrans Cymru
RenewableUK
The Coal Authority
The National Library of Wales
The Open Spaces Society
The Planning Inspectorate
The Theatres Trust
The Woodland Trust Wales (Coed Cadw)
Torfaen Friends of the Earth
Torfaen Leisure Trust
Viridor Waste Management
Wales Council for Voluntary Action
Wales Environment Link
Workers' Educational Association Cymru
Welsh Environmental Services Association
Welsh Health Estates
Welsh Historic Gardens Trust
United Welsh Housing Association
Welsh Local Government Association
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Appendix B - Key Stages in Plan Preparation
Definitive Stage
1.

Delivery Agreement

2.

Review and Update Evidence Base for RLDP & SA/SEA

3.

Pre-Deposit Participation - RLDP Key Stakeholder Engagement to generate
strategic issues and alternatives
Key RLDP Actions
 Review and update RLDP Evidence Base - Undertake / Commission research /
surveys
 Prepare technical background / issues papers to inform stakeholder discussions
 Call for candidate sites
 Engage with consultees to develop consensus on issues and strategy options
Key SA/SEA Actions
 Gather baseline information
 Produce and then undertake consultation on scoping report alongside key issues
 Undertake SA/SEA of the options identified
 Officers will produce and consult on the SA scoping report - Members will agree
the initial sustainability appraisal report when they agree the RLDP Preferred
Strategy and Deposit Plan respectively. In addition officers will undertake the SEA
and HRA screening exercises and produce the relevant assessments if required.
Who will be involved?
 Sub-groups of relevant interested parties (Specific Consultation Bodies)
 Relevant Community Groups (General Consultation Bodies)
 Citizens Panel - Use of Public Service Board / Well-being consultation structures
Methods of Involvement / Engagement
 Meetings
 Targeted Workshops
 Written Information dissemination via post and e-mail.
Role of Members
 A Members seminar will be held during this stage of the RLDP process and is
intended to inform members of their roles in the RLDP process at each stage.
(Further members seminars will be held throughout the process)

4.

Pre-deposit Public Consultation - Preferred Strategy - Public Consultation of
Preferred Strategy & Options and associated SA/SEA
Key RLDP Actions
 Obtain Council Approval of the strategic options and preferred strategy
 Publish, advertise and distribute the Preferred Strategy and options for
consultation (This will be for the minimum Statutory 6 Weeks but due to the
restrictions due to Covid-19 it is intended to extend this period to 8 weeks).
 Provide feedback and comments in form of initial consultation report
 Produce Draft SPG programme
Key SA/SEA Actions
 Publicise the SA/SEA evaluation report to support the decision making process in
identifying a preferred option
Who will be involved?
 All identified consultees / organisations (Specific and General)
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Citizens Panel - Use of Public Service Board / Well-being consultation structures
General public
Methods of Involvement (subject to CV19 restrictions)
 Press and public relations - Social-Media, and Web based
 Written Consultations including ‘Easy Read’ document
 Where and if possible Public Appointments / Exhibitions* utilising social distancing
and appointment based meetings
 Citizens Panel - Use of Public Service Board / Well-being consultation structures
Role of Members
 Formal involvement will occur when the Preferred Strategy and Options will be
reported to council for members’ approval prior to going out for public consultation.
5.

Statutory Deposit of Proposals - Preparation and publication of Deposit Plan.
Key RLDP Actions
 Obtain Council approval for the Deposit Plan
 Publish, distribute and advertise the RLDP including supporting documents (This
will be for the minimum Statutory 6 Weeks but due to the restrictions due to Covid19 it is intended to extend this period to 8 weeks).
Key SEA/SA Actions
 SA/SEA report (including Environmental Report) included with Deposit Plan
Who will be involved?
 All consultees / organisations (Specific and General)
 General public
Methods of Involvement (subject to CV19 restrictions)
 Press and public relations - Social-Media, and Web based
 Written Consultations including ‘Easy Read’ document
 Where and if possible Public Appointments / Exhibitions* utilising social distancing
and appointment based meetings


Role of Members
 The deposit plan will be submitted to members for approval prior to going out for
statutory consultation.
Indicative Stage
6.

Submission of RLDP to Welsh Government - Prepare Recommendations Report
on all representations received
Key RLDP Actions
 Finalise feedback and comments in form of consultation report
 Submit SA/SEA Report, Community Involvement Scheme, Consultation Report,
Representations and Supporting Documents to the Welsh Government
Role of Members
 A final recommendations report on all representations received will be submitted
to members for approval prior to submission to the Welsh Government

7.

Examination of the RLDP - Independent Inspector Examines Soundness of RLDP
Key RLDP Actions
 Advertise and notify all interested parties of details relating to Examination
Who will be involved?
 Parties who have unwithdrawn formal representations
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Methods of Involvement
 Examination by Inspector
8.

Receipt of Inspector’s Report - Receive & Publish Binding Inspector's Report
Key RLDP Actions
 Publish Inspector’s report
 Notify interested parties of publication of Inspector’s report

9.

Adoption of the RLDP
Key RLDP Actions
 Within 8 weeks of receipt of Inspector’s report adopt RLDP
 Republish SA/SEA report (including the Environmental Report) with any identified
adjustments arising from the Examination
 Make available RLDP and SA/SEA report
 Publish, distribute and advertise adoption statement

10.

Publish RLDP Annual Monitoring Reports - on the performance of the adopted
RLDP in the previous year and consider if there is a need for an early review
Key RLDP Actions
 Report AMR to Council
 AMR to be submitted to WG on or before 31st October each year
 Instigate an early review in required
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